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SR 20/Red Cabin Creek - Chronic Environment

Project Information Project Milestones

PIN: 102054A As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. Eng : .
‘ Project Definition Complete ‘ ‘ ‘ ‘
State Route: SR 20
Current Status: Completed Legislative Districts: 39 ‘ Preliminary Engineering Start‘ Q4 2007 ‘ Q4 2007 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ Q4 2009 ‘ Q4 2009 ‘ On Schedule ‘
Eliminate chronic environmental deficiency at SR 20/Red Cabin Creek. ‘ Right of Way Complete ‘ Q32010 ‘ Q32010 ‘ On Schedule ‘
‘ Contract Advertisement‘ Q32010 ‘ Q32010 ‘ On Schedule ‘
Contractor
Award Amount:$1,939,941 ‘ Operationally Complete ‘ Q4 2011 ‘ Q4 2011 ‘ On Schedule ‘
Project Cost Summary ($ in Thousands)
Anticipated Project Benefits ‘ Leg. Initial ‘ Current Leg. Current Approved
Project Status Budget Budget Cost
| Preliminary Engineering | $0 | $1,058 | $1,058 |
| Right of Way | $0 | $91 | $91 |
| Construction | $0 | $2,897 | $2,517 |
| Total | $0 | sa046 |  s3667 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $1,058 $1,058
Right of Way $0 $0 $91 $91
Construction $0 $0 $2,517 $2,517
Total $0 $0 $3,667 $3,667

Project Web Site: http://www.wsdot.wa.gov/Projects/SR20/RedCabinCreek/
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